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March 8, 2001

Mr. Michael McAteer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e March 2001 Monthly Report

Dear Mr. McAteer,

Enclosed is the March 2001 Monthly Report for Sauget Sites Area I. This submittal is in

fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999

Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,

Illinois.

Sincerely,

Manager, Remedial Projects
Solutia Inc.

cc: K. Turner - USEPA
T. Gouger - USACE
C. Morin - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates ( Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor J. Livigni - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS
Monthly Report
Date of Report: March 8, 2001
Period Covered: February 1, 2001 - February 28, 2000

Next Report Period: = March 1, 2001 - March 31, 2001

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan (“SSP”) was
completed prior to this report period. During the month of February, the Sauget Area I
Project Team focused on completion of the EE/CA - RI/FS Report.

Solutia received Agencies’ February 16, 2001 Comments on its January 9, 2001 submittal
of the draft Human Health and Ecological Risk Assessments. Solutia and Agencies’
representatives met on February 21 to review and discuss the comments. Solutia is now
working to submit a revised draft Human Health and Ecological Risk Assessment by
March 30, 2001 in response to the comments.

There are no Technical Memos attached to this report.

Data Submittal

There is no data submitted in this report.

Work scheduled for next reporting period

Solutia will continue to work on preparation and submittal of the consolidated EE/CA -
RI/FS Report to be submitted to the Agencies by March 9, 2001. Work will also continue
on completion and submittal of the revised draft Human Health and Ecological Risk
Assessments, due to the Agencies March 30, 2001.

Problems and Solutions
NONE
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Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

May 31, 2000 UAO (Sediments Removal)

A related UAO was issued to Solutia by the U. S. EPA on May 31, 2000,
requiring construction of an on-site containment cell, removal of affected creek
bed sediments and soils and flood plain soils from specific sections of Dead
Creek, and placement of the affected sediments and soils in the newly constructed
on-site cell. A Time Critical Removal Action Work Plan (“TCRAWP”) was
submitted to the Agencies June 30, 2000 for review and approval. Agreement on
the major aspects of the TCRAWP was achieved in November. Additional
agreements were reached in December - sufficient to proceed with issuance of a
request for bids for the containment cell construction. Bids were received in late
January and were evaluated in February.

Field work begun on the sediment de-watering phase of the project in November,
2000 and continued throughout the Report Period. Installation of the required
facilities (piping, pumps, basins, etc.) to de-water the sediments over the next
several months - while the containment cell is being constructed - was completed
and started up in February. The next work in the field will be the initiation of
clearing of all debris and brush that would impede the removal of the sediments.
This activity is expected to start in March.

Approval of the containment cell design was received March 5, 2001. A contract
for construction of the containment cell was awarded March 8, 2001. Final
approval of the TCRAWP will await final review by the Agencies after Solutia
incorporates all Agencies’ comments and changes into the next draft. This
revised draft is due to the Agencies April 4, 2001.

Comments:

NONE
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January 21, 1999 Sauget Area I AQOC

SCHEDULE
(03/01 Revision)
1. Designation of Contractor Completed 3/10/99'
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999
5. Submit Revised SSP April 8, 19997

June 25, 1999°
August 13, 19994
October 9, 1999° Approval

6. Obtain Access Agreements July 1, 1999°
October 17, 1999’
October 1, 1999°

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999
8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

* April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25" as required.

* June 25™ SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

> August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.

8 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
¥ Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21, 1999 Sauget Area I AOC
SCHEDULE (Cont.)

(03/01)

9. Sampling Notification 10 Business Days Prior to
Start of Work®

10. Submit Data Report'° 01/09/01"

11. Submit EE/CA Report'? 60 Calendar Days After Data
Report Submittal - 03/09/01

e Revised HH and ECO R/As March 30, 2001

12. Submit Revised EE/CA Report 21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report 90 Calendar Days After Data
Report Submittal - 04/09/01

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments

15. Progress Reports Monthly Beginning February 19,
1999'

? Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 1”7
requirement only, which has already been met.

'* The January 9, 2001 Data Report submittal also included the drafr Human Health and ECO Risk
Assessments.

! Per SSP - 16 mo. from SSP approval date of 9/9/99.

'> The March 9 EECA submittal also included the RIFS.

13 The Agencies formally commented on the January 9, 2001 Draft Human Health and Ecological Risk
Assesments and discussed them in a February 21 meeting and required submittal of revised Risk
Assessments March 30, 2001.

' Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10™ of the month.
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